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Indian Reservation Housing: 
Progress Since The "Stanton 

1171 2 Report . 

DAVID STEA 

The Wasichus have put us in these square boxes. Our 
power is gone and we are dying. For the power is not 
in us any more. You can look at our boys and see how 
it is with us. When we were living by the power of 
the circle in the way we should, boys were men at 
twelve or thirteen. But now it takes them very much 
longer to mature. 

Hehaka Sapa (Black Elk) 

I. Forced into a situation of total dependence by the destruc- 
tion of their traditional economic bases during the latter half of 
the nineteenth century. Native Americans on reservations aban- 
doned their houses and traditional building technology as they 
tried to "assimilate." The existing housing deteriorated. Unable 
to afford anything resembling conventional market housing in 
the twentieth century. reservation Indians have been compelled 
to rely almost entirely upon the federal government, with what 
most observers concur has been a poor-to-indifferent response. 
In 1969, three major designated agencies met to examine needs, 
and to determine future responsibility, for housing production. 
In the tri-agency agreement thus reached among the Bureau of 
Indian Affairs, the Indian Health Service, and the U.S. Depart- 
ment of Housing and Urban Development, HUD committed 
itself to producing 30,000 new Indian housing units during fiscal 
years 1970-74 but fell short of reaching this goal by nearly 50%. 
The glaring gap sparked Thomas Stanton, Director of the Hous- 
ing Research Group of the Center for the Study of Responsive 
Law, to write an assessment of this and other failures in HUD's 
Indian Housing programs. The main findings of this report are 
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worth reiterating, and are summarized in the following 
paragraphs. 

According to Stanton, 1977 was the ninth consecutive year 
that HUD promised more housing than it delivered. From 1970 
to 1974, HUD was responsible for 17,000 housing starts instead 
of the 30,000 committed. In 1975 and 1976,9,723 housing units 
were committed, but only 5,677 units actually started. During 
the eight years preceding 1976, in summary, the number of units 
completed for occupancy was only about 38% of the new units 
needed. 

As of 1977, only 26% of the 117,000 Indian housing units in 
areas served by the Bureau of Indian Affairs were in conform- 
ance with uniform codes and standards, and inhabited by the 
intended number of occupants. 26% were substandard (lacking 
running water, other utilities, or access by paved road), 28% so 
dilapidated as to require (usually unavailable) replacements, and 
20% occupied by more than one family. In comparison with the 
rest of rural America, Indian housing is 4.5 times more likely to 
be crowded, 4 times more likely to lack indoor toilets, and 8 
times more likely to lack running water. 

The relationship between housing and health, while not fully 
understood, is certainly well-known. But what is less known is 
that while the rate of death for Indian infants is twice that for 
the remainder of the nation during the first year of life, it is 
comparable during the first month and even lower than the national 
rate during the first week of life. McCammon (1977) concluded 
that, for babies born in hospitals, inadequate housing and inad- 
equate nourishment were responsible for the high subsequent 
mortality, stating "It is harsh environment and socioeconomic 
conditions of the family that put the newborn at high risk." 

Of accidents, a leading cause of Native American deaths, greater 
than 40% occurred in and around the home. Both high infant 
mortality rates and high rates of domestic accidents are traced 
in large part to badly-designed, poorly constructed, and inad- 
equately equipped homes. High rates of other forms of pathol- 
ogy-alcoholism, suicide, and homicide-may have their envi- 
ronmental correlates as well, but too little attention is paid to 
the possibility. One milestone report (National Institute of Men- 
tal Health, 1973) on these three prominent causes of Indian 
deaths does not deal at all with contributory factors. 

Stanton traced other housing problems, as well, to HUD's 
confused administrative structure. According to Reeves Nah- 
wooky then Director of HUD's Office of Indian Policy and Pro- 
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grams, "members of the Office met almost daily with members 
of those (HUD) staffs having the ultimate production and man- 
agement decisions (but lacked) the authority to make those deci- 
sions or to countermand them once made." (Stanton, 1977, p. 
6) Even further, "Indian Program officials in the field complain 
about the low status HUD gives Indian housing. Low status 
means insufficient manpower, resulting in insufficient HUD staff 
support to Indian Housing Authorities . . . which assures a lack 
of both quantity and quality." (Stanton, 1977, p. 7) 

But defects in housing, for administrative reasons, are diffi- 
cult to remedy. The incidence of defects, in 1977, was monitored 
by local housing authorities, but no records or statistics were 
maintained by the HUD Central Office. Indian Housing regu- 
lations failed to make provision for HUD reimbursement to IHAs 
for correcting construction defects in new HUD housing-hence, 
such defects went uncorrected. HUD regulations provided nei- 
ther for ongoing maintenance and repair of rental housing, nor 
for maintenance training programs, and HUD housing was 
excluded from BIA home improvement programs, as well. 

Moreover, no administrative means existed for coordination 
among the various federal agencies responsible for Indian hous- 
ing. It was not uncommon for jurisdictional disputes among 
HUD, BIA, and the Indian Health Service to halt badly needed 
projects for six months or more, sometimes with ludicrous results. 
In Navajo, New Mexico, for example, a housing development 
adjacent to a paved highway was provided with paved streets, 
but the short connector between the development and the high- 
way was a dirt road often impassable during the heavy summer 
rains. 

Even HUD's relationship with its own housing authorities has 
been relatively poor. The standard mechanism for controlling 
Indian Housing Authorities, until recently, was rejection of all 
further housing applications. Failure to conform to HUD reg- 
ulations is blamed by some IHAs on the HUD manuals, which 
many consider unreadable. Nevertheless, HUD has chosen to 
apply sanctions, rather than to provide much needed techni- 
cal assistance. Some managerial assistance to local Indian Hous- 
ing Authorities has been offered, but this aspect of the program 
is severely flawed as well. The 46-page Management Initiatives 
for Indian Housing handbook sported a process flowchart four 
pages long, and specified that IHAs could not get management 
funds until training proposals were prepared, but also could 

ubmit training proposals until it was known exactly who 
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was going to provide training. Stanton's statement that only 
seven of twenty-four IHAs in Region IX and none of the IHAs 
in Region VIII provided mutual-help homebuyer counseling in 
mid-1976, and that HUD spent less than 8% of the funds allo- 
cated to this program in 1976, then comes as no surprise. 

As a result of his findings, Stanton made four recommenda- 
tions: 

1. HUD should maintain a commitment to high Indian housing 
goals; 
2. HUD should combine all Indian program activities into one 
Indian Program Office reporting directly to the Secretary; 
3. HUD should take the lead in federal Indian housing, coor- 
dinating the tri-agency efforts of HUD, BIA, and IHS; 
4. HUD should face squarely the responsibility to help build 
institutions as well as houses. 

II. In the four years from the publication of the "Stanton Report" 
through mid-1981, certain aspects of the Indian housing situa- 
tion began to change for the better, others for the worse, and 
still others not at all. There were some immediate responses to 
the findings of Stanton and researchers working along similar 
lines; by late 1978, HUD actions on Indian housing included: 

. . . the drafting of interim amendments to existing 
Indian housing regulations to expedite processing and 
production, and requests for proposals to uncover and 
remedy deficiencies in application processing and in 
development, design and construction of Indian 
Housing and related facilities. (Indian Truth, 1978) 

Other situations were less resolved, however, and some strik- 
ing examples are detailed below. 

Coordination of Governmental Programs Dealing With Indian 
Housing. The Stanton Report recommended that HUD take the 
lead in the federal Indian housing effort. A couple of years later, 
Patricia Harris, then Secretary of HUD, stated that her organi- 
zation had done such a woefully inadequate job in the Indian 
housing area that it should certainly not be the coordinating 
agency. The problem was clearly recognized in the Housing and 
Community Development Act of 1980, following the Commit- 
tee's intensive review of Indian and Alaskan Native housing 
programs: 
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Despite several years of effort to coordinate roads and 
water and sewer installations with HUD-assisted 
housing development activities on reservations and 
in villages, the agencies involved consistently failed 
to effectively coordinate their efforts. Roads are pro- 
vided principally by the Bureau of Indian Affairs (BIA) 
and water and sewer systems are provided by the Indian 
Health Service (IHS). Budget and funding cycles, allo- 
cation criteria and program policy emphasis differ 
among these agencies, HUD, and the Village and Tribal 
governments. Yet, the resources of each agency are 
usually required in order to successfully and effi- 
ciently develop HUD housing projects. In most 
instances, this lack of coordination has led to substan- 
tial increases in the cost of HUD-assisted housing. 

This conclusion was strongly supported in one of HUD's own 
reports, "An Evaluation of the High Cost of Indian Housing," 

 written in late 1979. 

1 homes have been approved. In Arizona, for example, of 
applications for Veterans Administration loan assistance 
since World War 11, only two have been approved. 

I . . . the problem. . . is that in order for a veteran to 
be eligible for a loan under the HUD Minimum Prop- 
erty Standards, his home site must be on an improved 
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Building Materials. HUD has been extremely reluctant to 
allow alternatives to the "standard building materials. The use 
of log construction in the Pacific Northwest finally obtained 
approval, but adobe in the Southwest is still forbidden: 

The government's regulations may be pricing Indian 
housing right off the market. According to HUD's lat- 
est figures, making adobe conform to. . . standards 
(being sheathed in insulation and water proofed with 
an asphalt additive) means a cost increase of $20,000 
per house. . . adobe dwellings built to government 
specifications are so expensive that HUD won't finance 
them! And if HUD won't build adobe housing, the 
market for it will suffer. So will Indian adobe laborers. 
(Indian Truth, 1980) 

Two important roles of adobe are in energy conservation (see 
below) and, as discussed later, in culturally-appropriate modes 
of building. 

Transportation. If building materials are produced or pur- 
chased off-reservation, they must be transported to the site 
selected by the responsible IHA. Fuel costs, which had doubled 
just prior to the Stanton Report, have doubled once again since 
that time, adding to the cost of housing. In the case of the Hopi, 
for example, a large part of the increase in cost of HUD units 
(from $53,000 to $80,000 in recent years) seems attributable to 
the cost of transporting materials.(Schnorr, 1981) 

Energy Consumption and Energy Conservation. The Stan- 
ton Report contains little concerning the costs of heating and 
cooling homes. By 1977, panic over the "energy crisis" of 1973- 
74 had entirely abated, and the oil shortage of 1979 had not yet 
occurred. Home heating fuel costs of 40-45tflgallon seemed sta- 
ble and affordable (if only barely for some people); and they 
still constituted a relatively small portion of total household 
costs among most middle-income families, although the 
impending crisis was already recognized by some agencies, e.g., 
Navajo Housing Authority, 1975. By late 1979, in fact, home 
heating and cooling costs had risen once again, by 150% or 
more; in the far north, the increases were truly astronomical: 

The costs of energy in rural Alaska is (sic) escalating 
fit an exhorbitant rate. Costs of up to $3 a gallon for a 
fuel delivered in many villages are forcing rural Alas- 
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kans to commit an even larger proportion of their 
income to energy and transportation. This problem 
causes the most serious threat ever to the continued 
existence of remote communities. . . State and federal 
agencies have been very narrow in their response to 
this crisis. They have responded simply by expanding 
their welfare system. (Tundra Times, 1981) 

For Indians living on reservations in such northern states as 
Montana and Wyoming, fuel costs of $300-$400/month were not 
unusual during the winter of 1980-81. In Alaska, weather con- 
ditions were more severe and costs were undoubtedly ve 

regions of Arizona (Schnorr, 1981). 
2' much worse. Similar cases have been documented for the ari desert 

A few solar experiments have been attempted on reserva- 
tions, but the vast majority of HUD-built homes are character- 
ized by little concern for either orientation or insulation. The 
use of such apparently energy-conserving materials as adobe is 
effectively forbidden in HUD financed housing. No wonder that 
Santa Fe architect William Haney who used adobe brick in the 
design of housing for Indians, was moved to say: "I'm con- 
vinced HUD was created to avoid building housing. . . They 
'handbook' adobe to death with rules that don't have any rele- 
vance." The oldest house in the United States, standing for over 
700 years, is made of adobe, yet: 

. . . HUD contends that adobe brick just isn't up to 
snuff. . . the government's chief criterion for accept- 
ability is resistance to changing temperatures. . . Indi- 
ans and other adobe lovers argue that it can take 
advantage of the sun without complicated solar col- 
lection machinery. The bricks store the sun's heat for 
nighttime use in winter, and cool off enough at night 
to provide relief from the blazing summer sun. (Indian 
Truth, 1980). 

The problem is well-summarized in the subheadline to a recent 
article (Frazier, 1980): "Material Used for 9,000 Years Fails to 
Satisfy HUD; 'It's Just a Slab of Mud."' Ironically, HUD's San 
Francisco Office of Program Planning and Evaluation lauds 
adobe's energy-saving qualities (Mackey 1980)' while HUD's 
Office of Indian Programs denies these same qualities by requir- 
ing the addition of expensive insulation. HUD requirements not 
only increase cost; they negate one of adobe's major virtues: its 
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heat storage capacity. "The worst thing you can do is block heat 
transfer with insulation." (Architect William Haney, quoted in 
Frazier, 1980) 

On related fronts, however, some small progress was being 
made. Alternatives to oil fuel were being considered, for exam- 
ple, and there were signs that wood-burning stoves would no 
longer be classed as "luxury" by Washington. By late 1979, how- 
ever, there were other signs, detailed in Section 111, that these 
progressive directions would soon be reversed. 

Cultural Adaptiveness and Cultural Suitability 

The "white" departmentalizes and separates every- 
thing. They have boxes for everything. They dissect 
and segregate their whole society and this is what they 
want the Indian people to buy. 

-Gerry Backanaga, 
Director of the Pine Point 
Experimental School, Minnesota 

In the face of construction problems, high maintenance costs, 
and seemingly insurmountable problems of energy consump- 
tion in reservation Indian housing, it is perhaps small wonder 
that questions of cultural suitability have faded into the back- 
ground. As the opening quotation from Hehaka Sapa indicates, 
the initial reaction of Native Americans to the White man's houses 
was far from enthusiastic. Yet many surveys have suggested that 
Indians now want free-standing, "ranch style," tract homes- 
before they get them-but respond less favorably after living in 
them for a while (and paying the associated costs). The findings 
of Sadalla et a1 (1976) and Snyder et a1 (1976) point to a possible 
reason: Indians do want such conveniences as hot and cold run- 
ning water, electric lighting, stoves, refrigerators, bathtubs, 
showers, etc., but perceive these modern (and energy gob- 
bling) conveniences as inseparable from the form of houses 
occupied by people who have such  thing^.^ And, as "outside 
work," such as cooking, moves indoors, as in the case of the 
Hopi (Schnorr, 1981), desires for older cultural forms are com- 
bined with concomitant desires for more interior space. 

In fact, the Anglo free-standing tract house is designed for 
the stereotypical Anglo-American family, and is remarkably ill- 
suited to any other family structure: it requires too much work 
to be maintained by a one-parent household, but also has no 
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place to accommodate the extended family, frequent long-term 
visitors, or multiple generations. Kitchens are too small and too 
segregated from the rest of the house. Room design is too inflex- 
ible to allow multiple uses. These and other problems are often 
related to the "minimum property standards" restrictions sum- 
marized in an earlier section. 

Similar restrictions are applied to the use of culturally-appro- 
priate building materials. Returning once again to adobe: 

. . . the rules on adobe use are an interference with 
ancient pueblo culture. "It's our tradition," says Ike 
Martinez, director of the Indian Housing Authority 
for New Mexico's northern Pueblos, "but we've had 
to advise all the tribes we can't build adobe anymore." 
(Indian Truth, 1980) 

On many reservations, a cultural renaissance has taken place 
over the past five to ten years. The result has been that the most 
traditional Indians are now likely to be the young and the very 
old: 

In order to support their survival, Navajo elders' tra- 
ditional way of life must be maximally preserved. When 
this means building a hogan. . . near the relatives and 
family to facilitate independent living, this should be 
done. . . The Navajo extended family unit remains 
very strong, but it is under extreme pressure to meet 
both traditional Navajo societal expectations as well 
as Anglo family norms. . . Sometimes this may mean 
that although a modern home is built for the elder 
family member, the older person will move out into 
an inadequate shelter. . . (or) to an urban Navajo com- 
munity. . . when they would prefer to live indepen- 
dently in a hogan on their own land. (Lundberg, 1979) 
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had yet been constructed. And, as Section I11 of this article 
indicates, the future of projects fully dependent upon federal 
funds now appears rather dim. 

At the settlement scale, HUD has been influenced by the 
sodo-economic segregation typical of Anglo-American neigh- 
borhood development. There are some, however, who have 
seen the need to combine low, middle, and high income hous- 
ing. The Navajo Division of Community Development's "Hous- 
ing Development Report," for example, "calls for integrated 
housing projects where 'rich, poor, handicapped, elderly, all can 
live.' Only this way, the report claims, will the Navajo clan sys- 
tem be preserved." (Schreier, 1978, p. 5) The situation is worst 
in those areas where rental housing is assigned to Navajos based 
upon the order of request, with no regard for clan membership. 

A more hopeful sign, in the twilight of the 1970s, was the 
apparent trend of thought among some HUD personnel to the 
support of locally-determined building codes and standards 
(uniform codes relating directly to health and safety were, of 
course, to remain in force). As indicated in the following sec- 
tion, however, this hope, too, was destined to be short-lived. 

111. As the Carter years drew to a close, a HUD document 
entitled "An Evaluation of the High Cost of Indian Housing" 
suggested policy directions for HUD-sponsored Indian housing 
in the 1980s. Some observations were similar to those stated or 
implied in the Stanton Report, e.g., suggestions for sorting out 
conflicting jurisdictions among governmental agencies, and 
lamentations at additional housing costs occasioned by material 
haulage and Davis-Bacon wage rates. 

But, on the whole, "High Cost" is a reactionary document. It 
examines wood stoves as an alternative heating source, for 
example, then suggests that they be disallowed on the basis of 
an average capital cost of $600/unit. An informal and admittedly 
non-random sample of stove manufacturers in the Pacific North- 
west (where wood stoves are most justifiable) indicates a con- 
siderably lower capital cost for stoves in the non-luxury range; 
further, such organizations as the Oregon-based Aprovecho 
Institute, devoted to the development of culturally-appropriate 
technology, teach people how to build stoves for themselves 
that cost almost nothing. But even if stoves were as expensive 
as "High Cost" indicates, the "pay-back" period would be less 
than one winter season in many areas of the northern United 
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States of America, and no more than two months in remote but 
forested areas of Alaska. 

The report suggests that "carports" be disallowed in many 
areas. In fact, however, carports are only sometimes used for 
cars. In houses inhabited by large families with little storage 
space/ carports provide needed external storage-of wood, for 
example-sheltered from rain. "High Cost" further proposes 
that accommodation of the extended family, culturally-adaptive 
exterior and interior design, and locally-determined codes and 
standards, are no longer affordable. 

Whether Indian reservation housing is in fact more expensive 
than comparable housing in neighboring off-reservation areas 
depends upon how housing costs are calculated. Some other 
reports suggest that, all things being equal, Indian housing is 
no more expensive. Rather, the problem appears to be that less, in 
terms of housing quality, is actually delivered. Whatever the 
situation, accepting the recommendations of "High Cost" would 
appear to be a major step backward in the development of hous- 
ing suited to the needs of Native Americans. 

IV The announcement of the Reagan administration budget 
cuts in mid-1981 turned much of the foregoing into history. 
HUD's budget has been cut and will be cut still further, and it 
now seems likely that HUD's involvement in Indian housing 
will soon end completely. In fact, it is projected by some, e.g., 
Feather, 1981, that the cuts in federal programs for Indians will 
exceed 80% at some time in the not-too-distant f ~ t u r e . ~  Some 
of this may be absorbed by "block grants," whose extent and 
effect is still unknown. 

There is considerable concern over actual and potential loss 
in federal funding within Native American communities; but, 
given the dismal performance of the federal government in the 
area of Indian housing, there seems little wailing or gnashing 
of teeth over impending reductions in this exercise of the gov- 
ernment's "trust responsibility." Indeed, some tribes, nations, 
and non-tribal Indian organizations view the loss of federally- 
sponsored reservation housing as a blessing in disguise, mak- 
ing the development of alternative approaches absolutely nec- 
essary and encouraging creative innovations in this area. In the 
recent past, irna ative architectural solutions by or for Native m Americans have een largely in public buildings: schools, com- 

nial centers, governmental complexes, e t ~ .  
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Housing is the likely next area for innovation. Isolated experi- 
ments with new approaches were already underway in the late 
1970s (e.g., Gardner, 1980), in such areas as subterranean hous- 
ing and limited solarization. Both the Black Hills Alliance and 
groups working on the Hopi-Navajo partitioned lands have 
pointed to needs for development of approaches stressing self- 
reliance and mutual aid toward self-sufficiency. Early in 1981, 
the Lakota Nation established "Yellow Thunder Camp" in the 
Black Hills as an experiment in community-level appropriate 
technology, and as a demonstration of cooperative efforts toward 
self-reliance by Native Americans and concerned non-Indians 
working together. 

Housing has always been an important symbol to Native 
Americans. In the past, it was symbolic of the federal govern- 
ment's fulfillment of-or, more often, failure to fulfill-its trust 
responsibility to Native Americans. In the future, it may be 
symbolic of cultural restoration. Certainly, it will represent quite 
strongly the determination of Native American people to "do 
for themselves." 

NOTES 

1. Valuable comments on an earlier version of this manuscript were pro- 
vided by Dr. J. Schnorr of Northern Arizona University. 

2. The research reported here was supported in part by a grant from the 
American Indian Studies Center at UCLA. 

3. Some Navajos continue to maintain two houses, a "standard house in 
a Navajo town and a "substandard hogan often in an isolated area. Cultural 
conflicts in house form are, thus, partially resolved by isolating one form from 
the other. 

4. Cuts of at least 50% are now being experienced but almost all urban 
Indian programs and reservation programs are expected to follow suit. 
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